
September 13, 2013 

Mr. Bruce Morrison 
Project Manager 

/?' Environmental 
Operations, Inc. 
CLEARING THE WAY 

U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, KS 66219 

RE: Monthly Progress Report 
Solutia- John F. Queeny Plant 
St. Louis, Missouri 
EPA ID No. MOD 004 954 111 

Dear Mr. Morrison: 

RECEIVED 

SEP 1 6 2013 

AWMD/WRAP-KNRP 

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements ofthe EPA Docket No. 
RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period 

August 1, 2013- August 31, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI completed review of groundwater data reports from the July quarterly event. 

• EOI completed the design of the final injection event. The type and amount of material 
to be injected, locations, and water removal to potentially improve effectiveness were 
determined. The order with Regenesis was placed. 

• EOI contacted contractors for availability to perform the injection work. 

Estimate of the percentage of the project completed during the reporting period 

• 1% 
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Description of the projects scheduled for completion during the reporting period which were not 
completed; statement explaining why and updated completion date. 

• The waste profile for Heritage to accept PCB soil was not completed. The work was 
initiated during August, but was not finalized. EOI anticipates completing it during 
September. 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period. 

• The attached CD contains the groundwater data reports for the sampling event completed 
in July 2013. If paper copies are needed, please advise. 

Description of the projects and actions which are scheduled for the following reporting period. 

• EOI will identify a qualified contractor for the injection work and schedule the task to 
commence in September. 

• Communicate with the St. Louis Metropolitan Sewer District for permitting and treatment 
requirements for water extracted during the injection event. 

• EOI will complete the waste profile information for Heritage for disposal of additional 
PCB soil from the VV Building area. After that is accomplished, scheduling of the work 
will occur. 

• EOVSWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen who 
can be reached by phone at (314) 480-4694, or via email at larrvr@environmentalops.com. 

Respectfully submitted, 
ENVIRONMENTAL OPERATIONS, INC. 

dvr&~ (, ,?'-0-~ 
Lawrence C. Rosen, R.G. 
Senior Project Manager 

Attachment: CD containing Pace Analytical Laboratory Reports 
60148443,60148689,60148857,60148929,60149015 

Copy: Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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